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complete this month. The date for the ribbon cutting ceremony is 
August 21st at 10 am. 

• New Student Services Building – Construction: $62.1M. Continuing 
to installing finishes in the building, start up mechanical equipment, 
and completing site work around the project. Furniture delivery 
started yesterday, and occupancy is being planned for early Fall of 
2024. Ribbon cutting will be in late October/early November. 

• New Chemistry & Biotechnology Building – Construction: $46.9M. 
Installation of interior finishes and lab casework continues within 
the building as exterior flatwork and landscaping has continues as 
well. The project is on track to completing Fall 2024 with 
occupancy planned for Winter 2024-2025. 

• OC Pedestrian Bridge Repair - • CW Driver & HED team has 
submitted the documents to DSA with approval anticipated for this 
summer. 

• OC New Arts and Media Building – Construction: $25.9M. Exterior 
wall framing and stucco system nearly complete. Exterior wall tile 
has also started. Interior framing & drywall installation continues as 
well as MEP overhead rough-in installation. Site grading and 
flatwork ongoing through the summer. Completion scheduled for 
late Fall 2024 with occupancy is currently planned for Spring 2025. 

• OC B1200 Library Renovation – Closeout: $32.5M. Users and 
students are now utilizing the spaces. Roofing replacement project 
started early summer and is anticipated to complete August 2024. 
Open House event is scheduled for September 5th at 9am.  

• OC3000 Series Renovation – Design: $69.3M. The project has 
been submitted to DSA for review with Construction anticipated to 
begin Fall 2024. Construction on the Swing Space project started 
early June and will be complete early August in time for start of the 
Fall semester. Classrooms and offices from 3100 and 3200 will be 
moving to the Swing Space (T200s). 

• OC4500 Science Renovation – Design: $35.5M. Schematic Design 
Phase meetings continue through July 2024. Planned occupancy is 
slated for Summer 2027. 

• Wayfinding and Signage – Design: $4.3M. Design team has 
updated the wayfinding standards to include new building 
numbering. Presented monument sign concepts to the Campus 
Advisory Committee and EMT. DLR working on cost estimates. 

• Solar Project – Design: $16M. 
• Campus Wide-ADA and Utility – Ongoing: $2.5M 
• Swing Space – Ongoing: $9M  
• Security Camera Project - Design: $700K 

Upcoming Projects 
• Renovation for Professional Development: $3.8M 
• Stair Removal and Bridge Repair: $1.5M 

   
 B. 5 Year Capital Construction Plan 
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  The district is required to submit a five-year capital improvement plan to 
the state’s chancellor’s office each year. The list of projects goes to the 
board each June for approval and is submitted to the state by July 1st. 
The plan is also used to reset the budget annually.  
 
Changes that were highlighted included:  

• SAN Bldg 1100 - Savings of $111K 
• SAN Reno Central Quad - Savings of $191K 
• SAN Reno Mech & Elec - Savings of $29K 
• SAN – Misc Enhancements - Increase of $900K after bid proposals 

using district funds 
• SAN – Path of Travel – Increase of $125K after bid proposals 

augmented with other SAN project savings.  
 
The largest changes to the budget were non-bond and therefore not 
highlighted. 

   
 C. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o Responses for QC Professional Development B4700 Project 

RFQ were submitted and scored by the selection committed 
in late June. Results will be posted on 7 /10 with RFPs, 
interviews and selection following with a contract slated for 
board approval early Fall 2024.Hard Bid Procurements 

• Hard Bid Procurement 
o SAN Recycled Water Installation and Path of Travel projects 

were bundled and bid end of May. Armstrong Cal was the 
selected bidder. 

• Consultant Procurement 
o N/A 

   
 D. Status of Finance (Cost to Date) 
  The committee reviewed the budget executive summary through April 

2024. No budget changes to the overall budget were noted. 
   
X. Items for Future Agendas 

None 
  
XI. Adjournment
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Resolution Number 3-2024  
Appear Remotely Due to Just Cause 

 
WHEREAS, William Howe requested to appear remotely due to just cause at the start of 
the meeting.   
 
WHEREAS, William Howe’s just cause is a need related to a physical or mental disability 
that is not otherwise accommodated. 
 
WHEREAS, William Howe advised that 0 individual(s) whom is/are 18 years or older 
is/are present in the room. 
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Resolution Number 4-2024  
Appear Remotely Due to Just Cause 

 
WHEREAS, Michael Krival requested to appear remotely due to just cause at the start of 
the meeting.   
 
WHEREAS, Michael Krival’s just cause is a need related to a physical or mental disability 
that is not otherwise accommodated. 
 
WHEREAS, Michael Krival advised that 0 individual(s) whom is/are 18 years or older 
is/are present in the room. 
 
WHEREAS, Michael Krival can participate through both audio and visual technology. 
 
WHEREAS, Michael Krival’s remote participation in this meeting does not exceed their 
remote participation for more than two meetings within this calendar year.  
 
NOW THEREFORE, the 


